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WASHINGTON STATE DEPARTMENT OF ECOLOGY 
GRANT/LOAN/ARRA PROJECT  

PROGRESS REPORT FORM 
 
 
Funding Source(s):  Centennial  Revolving Fund  ARRA Standard Loan  
 
  ARRA Forgivable Principal  ARRA Green Reserve 
 

General Required Information 
 
Loan/Grant Agreement Number: L1000027   
 
Project Title:    Ballard Green Streets   
 
Recipient Organization:  Seattle Public Utilities 
 
Recipient DUNS Number:  105-962-943 
                                              
Reporting Period:   April 1 - April 30, 2011 
 
Date This Form Was Completed:  June 10,  2011 
 
 
Contacts:  
 
Recipient Project Manager: Karen York 
 
Recipient Financial Manager: Melina Thung 
 
Ecology Project Manager: Joan Nolan 
 
Ecology Financial Manager: Bill Hashim 
 

Required Project Information 

Actual Date Final Construction Contract Signed:     2/1/ 2010 

Actual Construction Start Date:       6/14/2010 

Actual Construction Completion Date:            

Current Percentage of Project Completed (based on the Scope of Work):  95% 
 

Project Location (address of where the work is happening; if no address available - needs to be the city or at 
minimum the county where the majority of work is happening): Seattle, WA.  10 city blocks in the north 
Ballard area between NW 65th St and NW 85th St (north-south) and 31st Ave NW to 28th Ave NW 
(west-east).  City of Seattle, King County, Washington State 98117 
 
 
(Continued on next page) 
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Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source): 
 
 Name of Funding Source:  City of Seattle Amount:  Costs above ARRA loan 
 
 Name of Funding Source:        Amount:        
 
 Name of Funding Source:        Amount:        
 
 

ARRA Required Information 
 
 

Recipient’s Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:     
8 

 
2.     Total Hours Worked by the people who worked on this project: 
59 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$3,947 

 
4.     A single paragraph describing the types of jobs making up the work hours for the FTE number above:     
Project management - manage project scope, coordination with stakeholders, budget, meeting with 
Ecology 
Construction Management- Progress Payments, Change Orders, Internal SPU Forms. 
Design:   
Contract Administration:   Payments and Pay estimates 
 
 
 
Non ARRA but related work Provided by Chris Woelfel, SPU PM) 
- Began designing retro-fit options 
- Some of the poorly performing raingardens were converted back to planting strips 
- Continued on-going project management tasks (reporting, budget projections, project 
coordination) 

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
Recipient’s Contractors Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:    
0 

 
2.     Total Hours Worked by the people who worked on this project: 
0 
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3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$0  

 
4.     Single paragraph describing the types of jobs making up the work hours for the FTE number above:   
      

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
 
 
Information about Recipient’s Contractors (list all contractors and sub-contractors): 
 
Contractor Name: Paul Brothers Inc  Contractor DUNS Number: 07-072-5148 
 
Contractor Name: Evergreen Concrete Cutting  Contractor DUNS Number: 879 08 00 18  
 
Contractor Name: Salinas Construction  Contractor DUNS Number: 08 62 52 491  
 
 
OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below 
instead: 
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:  San Poil Surveying 420 Windy Lane Yakima, WA 98903 
        Contractor DUNS Number:  962753708 
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Required Progress Information 
 
 
Task and Milestone Achievements (for current reporting period only) 
 

Activities:  Manage the Project.  Providing Department of Ecology (Ecology) with loan documents 
pertaining to project scope, schedule, progress reports and costs, Internal SPU Forms. 
 
Task 2 – (Design Green Streets) 
Activities: No activity . 
 
Task 3 – (Construction Management) 
Activities: process change orders 
 
Task 4-5 Construction 
Activities:  No activity 
.   
Task 6- Modeling and Monitoring 
Activities:  No activity. 
 
 Task 7-Community Outreach   
Ongoing work with the community as the rain gardens brings changes to their community. Ie A Task 
Force has been formed to address the public’s concerns about underperforming raingardens. 

 
 
Tasks/Milestones not achieved and why 
Construction Landscaping: The Raingardens were designed to capture storm water and infiltrate it into the 
native soils. A majority of the constructed cells are not draining. SPU is investigating and filling those that have 
been determined to be non performers. 
 
 
Potential Future Challenges to Performance (time delays, staff changes, etc.) 
 Completing a plan for  non ARRA work. 
 
 Non ARRA work for the landscaping-related construction fix will be completed in the spring 2011.  
Non ARRA work for concrete and/or pipes/sewer construction fixes will be completed in fall/winter 2011.  
 
General Comments 
 
 
List the cumulative totals for all numerically measurable accomplishments for this calendar year   
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans, 
etc) 
2010 
Area in SF of raingardens installed and planted:   27,000 SF  
Volume of Compost:             251 CY 
Volume of Bio retention soil:       1,131 CY 
Length of concrete curb installed:      1,789 LF 
 
2011 
No cumulative totals available from punch list work. 
 



 7

 
 
Verification:
 
 

 As a recipient of Recovery Act Funds, and as required under our funding agreement(s) with the 
Department of Ecology, we are required to comply with all applicable provisions of the American 
Recovery and Reinvestment Act of 2009 as enacted or amended.  Therefore, by checking this box we 
are verifying that we are currently and intend to remain in compliance with the applicable provisions of 
the Recovery Act as enacted or amended.  This includes but is not limited to: 

• Section 1604 – Limit on Funds 
• Section 1605 – Use of American Iron, Steel, and Manufactured Goods 
• Section 1606 –Davis-Bacon Act requirements, 29 CFR 
• Protection of Whistleblowers 
• Disadvantaged Business Enterprise (DBE), 40 CFR, Part 33 
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WASHINGTON STATE DEPARTMENT OF ECOLOGY 
GRANT/LOAN/ARRA PROJECT  

PROGRESS REPORT FORM 
 
 
Funding Source(s):  Centennial  Revolving Fund  ARRA Standard Loan  
 
  ARRA Forgivable Principal  ARRA Green Reserve 
 

General Required Information 
 
Loan/Grant Agreement Number: L1000027   
 
Project Title:    Ballard Green Streets   
 
Recipient Organization:  Seattle Public Utilities 
 
Recipient DUNS Number:  105-962-943 
                                              
Reporting Period:   May 1 - May 31, 2011 
 
Date This Form Was Completed:  June 10,  2011 
 
 
Contacts:  
 
Recipient Project Manager: Karen York/Chris Woelfel 
 
Recipient Financial Manager: Melina Thung 
 
Ecology Project Manager: Joan Nolan 
 
Ecology Financial Manager: Bill Hashim 
 

Required Project Information 

Actual Date Final Construction Contract Signed:     2/1/ 2010 

Actual Construction Start Date:       6/14/2010 

Actual Construction Completion Date:            

Current Percentage of Project Completed (based on the Scope of Work):  95% 
 

Project Location (address of where the work is happening; if no address available - needs to be the city or at 
minimum the county where the majority of work is happening): Seattle, WA.  10 city blocks in the north 
Ballard area between NW 65th St and NW 85th St (north-south) and 31st Ave NW to 28th Ave NW 
(west-east).  City of Seattle, King County, Washington State 98117 
 
 
(Continued on next page) 
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Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source): 
 
 Name of Funding Source:  ty of Seattle Amount:  Costs above ARRA loan 
 
 Name of Funding Source:        Amount:        
 
 Name of Funding Source:        Amount:        
 
 

ARRA Required Information 
 
 

Recipient’s Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:     
11 

 
2.     Total Hours Worked by the people who worked on this project: 
290 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$25,518 

 
4.     A single paragraph describing the types of jobs making up the work hours for the FTE number above:     
Project management - manage project scope, coordination with stakeholders, budget, meeting with 
Ecology, oversee landscaping alterations, work on permits 
Communicaiton - c oordination with stakeholders and neighbors 
Engineering - prepare designs for retrofitting raingarden for improved performance, monitor and 
evaluate performance 
Contract Administration:   Payments and Pay estimates 
 
 
 
Non ARRA but related work Provided by Chris Woelfel, SPU PM) 
- Additional landscaping work to modify successfully operating raingarden so they become 
shallower, hold less standing water, drain quicker and are  more aesthetically pleasing 
-  

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
Recipient’s Contractors Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:    
0 

 
2.     Total Hours Worked by the people who worked on this project: 
0 
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3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$0  

 
4.     Single paragraph describing the types of jobs making up the work hours for the FTE number above:   
      

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
 
 
Information about Recipient’s Contractors (list all contractors and sub-contractors): 
 
Contractor Name: Paul Brothers Inc  Contractor DUNS Number: 07-072-5148 
 
Contractor Name: Evergreen Concrete Cutting  Contractor DUNS Number: 879 08 00 18  
 
Contractor Name: Salinas Construction  Contractor DUNS Number: 08 62 52 491  
 
 
OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below 
instead: 
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:  San Poil Surveying 420 Windy Lane Yakima, WA 98903 
        Contractor DUNS Number:  962753708 
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Required Progress Information 
 
 
Task and Milestone Achievements (for current reporting period only) 
 

Activities:  Manage the Project.  Providing Department of Ecology (Ecology) with loan documents 
pertaining to project scope, schedule, progress reports and costs, Internal SPU Forms. Respond to citizen 
inquiries, coordinate landscaping modifications. 
 
Task 2 – (Design Green Streets) 
Activities: Design work to: reconfigure successful raingardens to be shallower and hold less water and 
modify poorly performing raingardens to include and underdrain that connects to the sewer. 
 
Task 3 – (Construction Management) 
Activities: minor activity to process final construction invoices  
 
Task 4-5 Construction 
Activities:  No activity 
.   
Task 6- Modeling and Monitoring 
Activities:  No activity. 
 
 Task 7-Community Outreach   
Ongoing work with the community as the rain gardens brings changes to their community 

 
 
Tasks/Milestones not achieved and why 
Construction Landscaping: The Raingardens were designed to capture storm water and infiltrate it into the 
native soils. A majority of the constructed cells are not draining. SPU is investigating and filling those that have 
been determined to be non performers. 
 
 
Potential Future Challenges to Performance (time delays, staff changes, etc.) 
 Completing a plan for  non ARRA work. 
 
 Non ARRA work for the landscaping-related construction fix were completed in the spring 2011.  
Non ARRA work for concrete and/or pipes/sewer construction fixes will be completed in fall/winter 2011.  
 
General Comments 
 
 
List the cumulative totals for all numerically measurable accomplishments for this calendar year   
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans, 
etc) 
2010 
Area in SF of raingardens installed and planted:   27,000 SF  
Volume of Compost:             251 CY 
Volume of Bio retention soil:       1,131 CY 
Length of concrete curb installed:      1,789 LF 
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2011 
No cumulative totals available from punch list work. 
 
 
 
Verification:
 
 

 As a recipient of Recovery Act Funds, and as required under our funding agreement(s) with the 
Department of Ecology, we are required to comply with all applicable provisions of the American 
Recovery and Reinvestment Act of 2009 as enacted or amended.  Therefore, by checking this box we 
are verifying that we are currently and intend to remain in compliance with the applicable provisions of 
the Recovery Act as enacted or amended.  This includes but is not limited to: 

• Section 1604 – Limit on Funds 
• Section 1605 – Use of American Iron, Steel, and Manufactured Goods 
• Section 1606 –Davis-Bacon Act requirements, 29 CFR 
• Protection of Whistleblowers 
• Disadvantaged Business Enterprise (DBE), 40 CFR, Part 33 
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WASHINGTON STATE DEPARTMENT OF ECOLOGY 
GRANT/LOAN/ARRA PROJECT  

PROGRESS REPORT FORM 
 
 
Funding Source(s):  Centennial  Revolving Fund  ARRA Standard Loan  
 
  ARRA Forgivable Principal  ARRA Green Reserve 
 

General Required Information 
 
Loan/Grant Agreement Number: L1000027   
 
Project Title:    Ballard Green Streets   
 
Recipient Organization:  Seattle Public Utilities 
 
Recipient DUNS Number:  105-962-943 
                                              
Reporting Period:   June 1 - June 30, 2011 
 
Date This Form Was Completed:  July 8,  2011 
 
 
Contacts:  
 
Recipient Project Manager: Karen York/Chris Woelfel 
 
Recipient Financial Manager: Melina Thung 
 
Ecology Project Manager: Joan Nolan 
 
Ecology Financial Manager: Bill Hashim 
 

Required Project Information 

Actual Date Final Construction Contract Signed:     2/1/ 2010 

Actual Construction Start Date:       6/14/2010 

Actual Construction Completion Date:      2/1/2011 

Current Percentage of Project Completed (based on the Scope of Work):  95% 
 

Project Location (address of where the work is happening; if no address available - needs to be the city or at 
minimum the county where the majority of work is happening): Seattle, WA.  10 city blocks in the north 
Ballard area between NW 65th St and NW 85th St (north-south) and 31st Ave NW to 28th Ave NW 
(west-east).  City of Seattle, King County, Washington State 98117 
 
 
(Continued on next page) 
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Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source): 
 
 Name of Funding Source:  City of Seattle Amount:  Costs above ARRA loan 
 
 Name of Funding Source:        Amount:        
 
 Name of Funding Source:        Amount:        
 
 

ARRA Required Information 
 
 

Recipient’s Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:     
11 

 
2.     Total Hours Worked by the people who worked on this project: 
290 

 
3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$25,518 

 
4.     A single paragraph describing the types of jobs making up the work hours for the FTE number above:     
Project management - manage project scope, coordination with stakeholders, budget, meeting with 
Ecology, oversee landscaping alterations, work on permits 
Communicaiton - c oordination with stakeholders and neighbors 
Engineering - prepare designs for retrofitting raingarden for improved performance, monitor and 
evaluate performance 
Contract Administration:   Payments and Pay estimates 
 
 
 
Non ARRA but related work Provided by Chris Woelfel, SPU PM) 
- Additional landscaping work to modify successfully operating raingarden so they become 
shallower, hold less standing water, drain quicker and are  more aesthetically pleasing 
-  

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
Recipient’s Contractors Employment Data   (for the Current reporting period only): 
 

1.     Total number of people hired or retained for this project:    
0 

 
2.     Total Hours Worked by the people who worked on this project: 
0 
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3.     Total Payroll Dollars related to the “Hours Worked” entered for #2:    
$0  

 
4.     Single paragraph describing the types of jobs making up the work hours for the FTE number above:   
      

 
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility 

Construction”. 
 
 
 
 
Information about Recipient’s Contractors (list all contractors and sub-contractors): 
 
Contractor Name: Paul Brothers Inc  Contractor DUNS Number: 07-072-5148 
 
Contractor Name: Evergreen Concrete Cutting  Contractor DUNS Number: 879 08 00 18  
 
Contractor Name: Salinas Construction  Contractor DUNS Number: 08 62 52 491  
 
 
OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below 
instead: 
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:        Address of Contractor’s company:       
 
Contractor Name:  San Poil Surveying 420 Windy Lane Yakima, WA 98903 
        Contractor DUNS Number:  962753708 
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Required Progress Information 
 
 
Task and Milestone Achievements (for current reporting period only) 
 

Activities:  Manage the Project.  Providing Department of Ecology (Ecology) with loan documents 
pertaining to project scope, schedule, progress reports and costs, Internal SPU Forms. Respond to citizen 
inquiries, coordinate landscaping modifications. 
 
Task 2 – (Design Green Streets) 
Activities: Design work to: reconfigure successful raingardens to be shallower and hold less water and 
modify poorly performing raingardens to include and underdrain that connects to the sewer. 
 
Task 3 – (Construction Management) 
Activities: minor activity to process final construction invoices  
 
Task 4-5 Construction 
Activities:  No activity 
.   
Task 6- Modeling and Monitoring 
Activities:  No activity. 
 
 Task 7-Community Outreach   
Ongoing work with the community as the rain gardens brings changes to their community 

 
 
Tasks/Milestones not achieved and why 
Construction Landscaping: The Raingardens were designed to capture storm water and infiltrate it into the 
native soils. A majority of the constructed cells are not draining. SPU is investigating and filling those that have 
been determined to be non performers. 
 
 
Potential Future Challenges to Performance (time delays, staff changes, etc.) 
 Completing a plan for  non ARRA work. 
 
 Non ARRA work for the landscaping-related construction fix were completed in the spring 2011.  
Non ARRA work for concrete and/or pipes/sewer construction fixes will be completed in fall/winter 2011.  
 
General Comments 
 
 
List the cumulative totals for all numerically measurable accomplishments for this calendar year   
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans, 
etc) 
2010 
Area in SF of raingardens installed and planted:   27,000 SF  
Volume of Compost:             251 CY 
Volume of Bio retention soil:       1,131 CY 
Length of concrete curb installed:      1,789 LF 
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2011 
No cumulative totals available from punch list work. 
 
 
 
Verification:
 
 

 As a recipient of Recovery Act Funds, and as required under our funding agreement(s) with the 
Department of Ecology, we are required to comply with all applicable provisions of the American 
Recovery and Reinvestment Act of 2009 as enacted or amended.  Therefore, by checking this box we 
are verifying that we are currently and intend to remain in compliance with the applicable provisions of 
the Recovery Act as enacted or amended.  This includes but is not limited to: 

• Section 1604 – Limit on Funds 
• Section 1605 – Use of American Iron, Steel, and Manufactured Goods 
• Section 1606 –Davis-Bacon Act requirements, 29 CFR 
• Protection of Whistleblowers 
• Disadvantaged Business Enterprise (DBE), 40 CFR, Part 33 
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